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Value Management, the contracting of-
ficer shall forward a copy of the plan to
the cognizant administrative con-
tracting officer (ACO) to obtain the as-
sistance of the ACO in determining the
adequacy of the proposed EVMS plan.

1842.7402 Solicitation provisions and
contract clauses.

(a) When the Government requires
Earned Value Management, the con-
tracting officer shall insert:

(1) The provision at 1852.242–74, No-
tice of Earned Value Management Sys-
tem, in solicitations; and

(2) The clause at 1852.242–75, Earned
Value Management System, in solicita-
tions and contracts.

(b) The contracting officer shall in-
sert the clause at 1852.242–76, Modified
Cost Performance Report, in solicita-
tions and contracts requiring modified
cost performance reporting (see NPD
9501.3, Earned Value Management).

(c) The contracting officer shall in-
sert the provision at 1852.242–77, Modi-
fied Cost Performance Report Plans, in
solicitations for contracts requiring
modified cost performance reporting
(see NPD 9501.3).

PART 1843—CONTRACT
MODIFICATIONS

Subpart 1843.2—Change Orders

Sec.
1843.205 Contract clauses.
1843.205–70 NASA contract clauses.

Subpart 1843.70—Undefinitized Contract
Actions

1843.7001 Definitions.
1843.7002 Policy.
1843.7003 Procedures.
1843.7004 Exceptions.
1843.7005 Definitization.

Subpart 1843.71—Shared Savings

1843.7101 Shared Savings Program.
1843.7102 Solicitation provision and con-

tract clause.

AUTHORITY: 42 U.S.C. 2473(c)(1).

SOURCE: 62 FR 14022, Mar. 25, 1997, unless
otherwise noted.

Subpart 1843.2—Change Orders
1843.205 Contract clauses.

As authorized in the prefaces of
clauses FAR 52.243–1, Changes—Fixed
Price; FAR 52.243–2, Changes—Cost Re-
imbursement; and FAR 52.243–4,
Changes; and in the prescription at
43.205(c) for FAR 52.243–3, Changes—
Time-and-Material or Labor-Hours, the
period within which a contractor must
assert its right to an equitable adjust-
ment may be varied not to exceed 60
calendar days.

[65 FR 58932, Oct. 3, 2000]

1843.205–70 NASA contract clauses.
(a)(1) The contracting officer may in-

sert in contracts a clause substantially
the same as 1852.243–70, Engineering
Change Proposals, when ECPs are ex-
pected. Paragraphs (c) and (d) of the
basic clause and Alternate I of the
clause shall be changed to reflect the
specific type of contract. A local for-
mat may be substituted for the MIL–
STD–973 format.

(2) If it is desirable to preclude a
large number of small-dollar, con-
tractor-initiated engineering changes
and to reduce the administrative cost
of reviewing them, the contracting of-
ficer shall use the clause with its Al-
ternate I.

(3) If the contract is a cost-reim-
bursement type, the contracting officer
shall use the clause with its Alternate
II.

(b) The contracting officer may in-
sert a clause substantially as stated at
1852.243–72, Equitable Adjustments, in
solicitations and contracts for—

(1) Dismantling, demolishing, or re-
moving improvements; or

(2) Construction, when the contract
amount is expected to exceed the sim-
plified acquisition threshold and a
fixed-price contract is contemplated.

[62 FR 14022, Mar. 25, 1997, as amended at 63
FR 17339, Apr. 9, 1998]

Subpart 1843.70—Undefinitized
Contract Actions

1843.7001 Definitions.
Undefinitized contract action (UCA)

means a unilateral or bilateral con-
tract modification or delivery/task
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order in which the final price or esti-
mated cost and fee have not been nego-
tiated and mutually agreed to by
NASA and the contractor. (Issuance of
letter contracts and their modifica-
tions are governed by subpart 1816.6.)

1843.7002 Policy.
Undefinitized contract actions shall

be executed by contracting officers on
an exception basis and shall be limited
to the minimum urgent requirements.
The contract file for all UCAs shall be
documented to justify issuance and
shall include a Government estimate
for the changed requirements.

1843.7003 Procedures.
(a) Issuance of undefinitized contract

actions with a Government estimated
cost or price over $1,000,000 must be ap-
proved in writing by the Center Direc-
tor. This approval authority is not del-
egable. Issuance of undefinitized con-
tract actions with a Government esti-
mated cost or price less than or equal
to $1,000,000 shall also be minimized but
may be approved on an exception basis
in accordance with installation proce-
dures.

(b) (1) Undefinitized contract actions
exceeding $1,000,000 approved by the
Center Director shall be issued as bilat-
eral agreements setting forth a ceiling
price or ‘‘not to exceed’’ estimated cost
figure for the changed contractual re-
quirements. For fixed price contracts
the negotiated price for the changed
contract requirements shall not exceed
the established ceiling price. In the
case of cost type contracts any costs
eventually negotiated for the changed
requirements in excess of the ‘‘not to
exceed’’ estimated cost figure shall be
non-fee bearing. The ceiling price or
‘‘not to exceed’’ estimated cost figures
shall be separately identified in the
UCA instrument from the pricing
structure of the basic contract.

(2) The Center Director may waive
the ceiling price or ‘‘not to exceed’’ es-
timated cost figure and bilateral agree-
ment requirements prior to UCA
issuance on the basis of urgency. This
waiver authority is not delegable. Any
waivers shall be documented in the
contract file.

(c) The changed contractual require-
ments set forth in the UCA shall be

clearly defined and shall be limited to
the minimum effort required to satisfy
urgent program requirements while a
cost proposal is prepared, analyzed and
negotiated.

(d) For undefinitized contract actions
with a Government estimate greater
than $1,000,000 and not excepted under
subpart 1843.7004, a 180 day funding pro-
file shall be obtained from the con-
tractor prior to execution of the
undefinitized contract action.

(e) Undefinitized contract actions
with a Government estimated cost or
price greater than $1,000,000 shall in-
clude a requirement that the change
shall be separately accounted for by
the contractor to the degree necessary
to provide the contracting officer visi-
bility into actual costs incurred pend-
ing definitization. The contracting offi-
cer may waive this requirement for in-
dividual actions if there is a docu-
mented finding that such accounting
procedures would not be cost effective.
Any such waiver shall not affect exist-
ing NASA Form 533 or other financial
reporting requirements set forth in the
contract.

1843.7004 Exceptions.

(a) Exceptions to the requirement for
Center Director approval for issuance
of undefinitized contract actions are—

(1) Modifications to facilities con-
tracts;

(2) Modifications to construction con-
tracts using Construction of Facilities
funding;

(3) Urgent modification resulting
from Shuttle manifest changes or that
involve immediate issues of safety or
damage/loss of property;

(4) Modifications to decrease the con-
tract value; or

(5) Modification to letter contracts.
(b) The contract file for any of the

modifications in paragraph (a) of this
section shall cite the exception and in-
clude complete supporting rational for
its applicability.

1843.7005 Definitization.

(a) Undefinitized contract actions
should be sufficiently complete and de-
tailed as to enable the contractor to
begin immediate preparation of a cost
proposal for the changed requirement.
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The NASA goal is to definitive UCAs
within 180 from date of issuance.

(b) Whenever possible, pre-change
study efforts or engineering change
proposals (ECPs) shall be utilized to
negotiate and definitize changes prior
to issuance.

Subpart 1843.71—Shared Savings
1843.7101 Shared Savings Program.

This subpart establishes and de-
scribes the methods for implementing
and administering a Shared Savings
Program. This program provides an in-
centive for contractors to propose and
implement, with NASA approval, sig-
nificant cost reduction initiatives.
NASA will benefit as the more efficient
business practices that are imple-
mented lead to reduced costs on cur-
rent and follow-on contracts. In return,
contractors are entitled to share in
cost savings subject to limits estab-
lished in the contract. The contracting
officer may require the contractor to
provide periodic reporting, or other
justification, or to require other steps
(e.g., cost segregation) to ensure pro-
jected cost savings are being realized.

1843.7102 Solicitation provision and
contract clause.

The contracting officer shall insert
the clause at 1852.243–71, Shared Sav-
ings, in all solicitations and contracts
expected to exceed $1,000,000, except
those awarded under FAR part 12, NRA
and AO procedures, or the SBIR and
STTR programs.

PART 1844—SUBCONTRACTING
POLICIES AND PROCEDURES

Subpart 1844.2—Consent to Subcontracts

Sec.
1844.201 Consent and advance notification

requirements.
1844.201–1 Consent requirements.
1844.202 Contracting officer’s evaluation.
1844.202–1 Responsibilties.
1844.204 Contract clauses.
1844.204–70 NASA contract clause.

Subpart 1844.3—Contractors’ Purchasing
Systems Reviews

1844.302 Requirements.
1844.302–70 DCMC-conducted contractor pur-

chasing system reviews.

1844.302–71 NASA-conducted contractor pur-
chasing system reviews.

1844.304 Surveillance.
1844.304–70 Contracting officer surveillance.
1844.305 Granting, withholding, or with-

drawing approval.
1844.305–70 Review of CPSR reports.

AUTHORITY: 42 U.S.C. 2473(a)(1).

SOURCE: 62 FR 14023, Mar. 25, 1997, unless
otherwise noted.

Subpart 1844.2—Consent to
Subcontracts

1844.201 Consent and advance notifi-
cation requirements.

1844.201–1 Consent requirements.
(NASA supplements paragraph (a))

(a)(i) In determining special surveil-
lance consent requirements, the con-
tracting officer should consider specific
subcontract awards, as well as any in-
dividual systems, subsystems, compo-
nents, technologies, and services that
should have contracting officer consent
prior to being subcontracted.

(ii) For each planned contract award
expected to exceed $1 million in total
estimated value (inclusive of options),
the contracting officer should consider
such factors as the following to deter-
mine whether certain subcontracts re-
quire special surveillance:

(A) The degree of subcontract pricing
uncertainties at the time of contract
award;

(B) The overall quality of the con-
tractor’s approach to pricing sub-
contracts;

(C) The extent of competition
achieved, or to be achieved, by the con-
tractor in the award of subcontracts;

(D) Technical complexity and the
criticality of specific supplies, services,
and technologies on the successful per-
formance of the contract; and

(E) The potential impact of planned
subcontracts on source selection or in-
centive arrangements.

(iii) The contracting officer shall
document results of the review in the
contract file. For contract modifica-
tions and change orders, the con-
tracting officer shall make the deter-
mination required by paragraph (a)(ii)
of this section whenever the value of
any subcontract resulting from the
change order or modification is pro-
posed to exceed the dollar threshold for
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